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The 2009 Budget Proviso

Mandates that the study, at a minimum, must include the
following:

*The potential for value pricing to generate revenues for
needed transportation facilities within the corridor,

*Maximizing the efficient operation of the corridor;
*Economic considerations for future system investments.

Requires WSDOT to report the study findings to the Joint
Transportation Committee by September 30, 2010.



Preliminary Findings

 Tolling is expected to contribute a substantial amount to
fund the project construction, depending on phasing and
filnancing assumptions.

— SR 509: 40% to 90%
— SR 167: 20 % to 50%

 Tolling is expected to create an opportunity for phasing
and reducing the initial construction cost:

— SR 509: improvements on I-5 can be scaled back significantly
without worsening I-5 operation.

— SR 167: building one side first and making it a two way
operation appears to be a sensible option.

 Stakeholders are generally supportive of using tolls to
partially finance the projects.



Background

* Both projects are ready to go (with EIS and ROD).
 Both were in R-49, R-51, and RTID funding packages.

* Both got partial funding from the Nickel and TPA for
design and some ROW acquisition:

— SR 509:; $86m
— SR 167: $133m

* Both started off with 6 lane design, 2 GP and 1
HOV/direction, and reduced to 4 lanes in the current
design/full build.

« Both have strong freight presence and make strategic
port connections.

 Neither is funded for construction.



SR 509 Options Studied
and Key Findings



SR 509 Current Design
Configuration

 Two lanes per direction w/SB
auxiliary lane from S. Airport
Access Rd to I-5.

 New connection to the airport.

o Extensive CD/Auxiliary lanes
and interchange improvements
on I-5.

e New 228th St connection.

e Updated cost: $923 million in
YOE.



SR 509 Toll Concepts

Current Design Option 1 Option la



SR 509 Toll Concepts Cont'd

Current Design Option 2 Option 3



SR 509 Roadway, Toll Equipment,
Operation & Maintenance COStS (ins.000.000s)

Cost Items Curr_ent Option 1|Option 1a| Option 2 | Option 3
Design

ROW, PE and CN $ 923|% 809|3% 809|% 557|% 703

Annual M & O Cost $ 03| 02(% 03|9% 049 0.6

Repaving costevery 14 years | $ 39($ 36|% 75|% 189 6.2

Initial toll capital & const. cost | $ 711%$ 61($ 160(3$ 333($ 350

Note:
ROW, PE and CN for all the options ex clude $63m already spent

PE, ROW and CN costs are in year of ex penditure dollars, annual and reocurring costs in 2010 dollars



SR 509 Extension Expenditure Cash
Flow Assumption
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SR 509 Revenue Focused Toll Rates

Time periods Option 1 Option la Option 2 Option 3

AM Peak $1.0-$2.0 $1.5-$2.0 $1.0-$3.5 $1.5-$3.5

Midday $1.50 $1.75 $2.25 $2.00

PM Peak $2.0-$4.0 $2.0-$4.0 $1.0-$5.0 $2.0-$5.0

Evening $1.0-$2.0 $1.5-$2.0 $1.0-$3.0 $1.5-$3.0

Night $1.00 $1.50 $1.00 $1.50
Note:

*Toll rates are in 2008 dollars. Rates are preliminary and subject to change as

roadway configuration and toll assumptions change. Any future toll rates would be set
by the Washington State Transportation Commission.

*All vehicles except transit are assumed to pay tolls to use the extension and the
existing SR 509 if it is also tolled.

*HOV 3+ are exempt from paying tolls to use I-5 HOT lanes.
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Financing Assumptions

e Maximum maturity of 30 years.

e Current Interest Bonds (CIBs) & Capital Appreciation
Bonds (CABs) were assumed to tailor debt service
repayment to a growing revenue stream.

e 1.50x debt service coverage.

« Average interest rate of 7.0% for CIBs & 7.75% for
CABs.

e |ssuance cost are 0.70% for CIBs & 1.2% for CABSs.

 Bonds are issued annually throughout the construction
period.
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SR 509 Extension Financial Analysis
Results:

Funding Needs (YOE $s) Toll Funding Contribution .
Obti Total Remaining
ptions Total Upfront [ Design | Net Toll Funding % of Funding Gap
ROW /Build Range Design/Build
%Z:izr: $930M | $120M | $810M |$310M - $355M | 38% - 44% |$575M - $620 M

Option1 | $815M | $120M | $695 M | $310 M $355M | 45% - 51% | $460 M - $505 M

Option 1a | $825M | $120M | $705 M | $425 M $490M | 60% - 70% [ $335 M - $400 M

Option 2 | $585M | $120M | $465M | $295M - $340M | 63% - 73% | $245M - $290 M

Option 3 | $735M | $120M | $615M | $505 M $585 M | 82% - 95% | $150 M - $230 M

Notes: State Fiscal Year is from July 1 to June 30, e.g., FY 2016 = 7/1/2015 to 6/30/2016

e Analysis assumes thattoll bonds are issued when there is a commitment to build, in this case FY 2015.

o All Options have unfunded capital needs beginning in fiscal year 2015 and ending in fiscal year 2020.

The low end of the funding range represents a 10% reduction in gross toll revenue to account for uncertainty.
HOT lane (from the extension to S 317th) gross revenue is about 10% of the total gross revenue

The total project capital costs for all options exclude the amount already spent on P/E and R/W.

The total Remaining Funding Gap includes the remaining upfront ROW cost



SR 167 Options Studied
and Key Findings
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SR 167 “Full Build” Configuration

 Two lanes/dir. most of the way.

« SPUI at SR 161, Diamond I/C at
Valley, almost full I/C at I-5, half
SPUI at 54t

* Local traffic circulation and mitigation
improvements.

« Total cost: $1.9B (in YOE excluding
amount spent).
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SR 167 Full Build Tolling Concepts
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SR 167 Option 1 Toll Concept
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SR 167 Option 2 Toll Concept
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SR 167 Option 2a Toll Concept
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SR 167 Option 2b Toll Concept
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SR 167 Option 2c Toll Concept
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SR 167 Roadway, Toll Equipment,
Operation & Maintenance COStS (ins.000.000s)

Cost Items Full Build [Option 1| Option 2 |Option 2a|Option 2b |Option 2c
ROW, PE and CN $ 1898|$ 914($ 1320|% 1320($ 1320(9$% 1,320
Annual M & O Cost $ 02|$ 01|$ 02(% 03|% 04|$ 05

Repaving costevery 14 years | $ 55(% 25|% 36|% 65|89 6.7|1% 97
Initial toll capital & const.cost|$ 130($ 96|$ 120|$ 165($ 380($ 425

Note:
ROW, PE and CN for all the options exclude $153m already spent

PE, ROW and CN costs are in year of expenditure dollars, annual and reocurring costs in 2010 dollars
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SR 167 Project Expenditure Cash Flow
Assumption
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PE and ROW acquisition complete by 2015
Construction assumed to start in 2016 and complete in 2020
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SR 167 “Revenue Focused” Toll Rates

Tine pefiads Exter;s;i?_r; East | Extension/SR 509 West of I-5 15 HOT
Extension Only | Ext. & SR 509 lanes
AM Peak $2.0-$3.0 $0.75-$1.50 $1.0-$2.0 | $0.20/mile
Midday $2.00 $0.75 $1.00 $0.10/mile
PM Peak $2.5-$5.0 $0.75-$1.50 $1.0-$2.0 $0.30/mile
Evening $2.0-$3.0 $0.50-$1.25 $1.0-$1.25 $0.00
Night $1.00 $0.50 $$0.75 $0.00

Note:

Toll rates are in 2008 dollars. Rates are preliminary and subject to change as
roadway configuration and toll assumptions change.

All vehicles except transit are assumed to pay tolls to use the extension and
the existing SR 509 if it is also tolled.

HOV 3+ are exempt from paying tolls to use I-5 HOT lanes.
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SR 167 Extension Financial Analysis

Options

Funding Needs (YOE $s)

Toll Funding Contribution

Total Remaining

Total pué)/goor\l/f/ Const. | Net ngnzuending o OEC?S?”SL Funding Gap
Full Build | $1,910M | $280M [|$1,630M | $325M - $370 M |20% - 23% |$1,540 M - $1,585 M
Option 1 $923 M $204 M $719M |$310M - $360M |43% - 50% | $563 M - $613 M
Option 2 | $1,332M | $261 M [|$1,071 M| $350 M - $405M [33% - 38% | $927 M - $982 M
Option 2a | $1,336 M | $261 M ([$1,075M | $390M - $455 M | 36% - 42% | $881 M - $946 M
Option 2b | $1,358 M | $261 M [$1,097 M| $415M - $480M |38% - 44% | $878 M - $943 M
Option 2c | $1,362M | $261 M ($1,101 M | $465M - $545M |42% - 49% | $817 M - $897 M

Notes: State Fiscal Year is from July 1 to June 30, e.g., FY 2016 = 7/1/2015 to 6/30/2016
o Analysis assumes that toll bonds are issued when there is a commitmentto build, in this case FY 2015.

All Options have unfunded capital needs beginning in fiscal year 2015 and ending in fiscal year 2020.

The low end of the funding range represents a 10% reduction in gross toll revenue to account for uncertainty.
The total project capital costs for all options exclude the amount already spent on P/E and R/W.
The total Remaining Funding Gap includes the remaining upfront PE/ROW cost
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Preliminary Conclusions & Next Steps

« Tolling could contribute a substantial amount to fund
the project construction while helping reduce initial
phasing scope and construction cost.

 Stakeholders are generally supportive of using toll to
partially finance the projects.

* Right of way need to be secured before bond
Issuance to reduce financing cost.

 More comprehensive toll study needs to be
conducted as well as environmental clearance need
to be addressed as a next step.
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Questions?

For additional information on the SR 509 & SR 167 Extension
Toll Feasibility Study Preliminary Findings, please contact

Craig Stone, Director
Toll Division
(206) 464-1222, or stonec@wsdot.wa.gov.
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